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Summary

 Structure of the talk

a Statement of the case

O Something to keep in mind

Q (My apologies for the over-simplification)

O There exists continuous communication LPF and LISA

C. Garcia/lESTEC

>
>
>

Through PI's & Science Teams
The LISA Project Team has full visibility of LPF progress

The LPF Project Team has reviewed the MTR documents of the LISA
Formulation Study

Through the main industrial partner, Astrium
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Case 1: follow the hardware
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Main LTP Suppliers
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The mission
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LTP PFM tree
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Lesson 1: keep it simple

Tree-like organisation of work and product trees

Interfaces are not only thermo-mechanical & electrical
> Functional: two computers, two data buses
> Verification: from over-testing to blurry responsibilities
> System performance

DFACS-LTP interface definition

> It's an octopus

> Example: the transfer from caged TM to accelerometer mode

> Example: the alignment of TM in electrostatic and optical references
Avoid complex transfer of (property of) hardware & software

> There is always some work that falls through the cracks

> Multi-level verification becomes an issue

Hierarchical requirements: single stream
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Case 2: requirements flow-down

O Applicable requirements on LTP stem from ScRD, IRD —through the EID-
A, GDIR, Product Assurance

O Example of requirement at box level (FEE)

> FEE-655/R: The actuation acceleration noise in the High Resolution Mode,
caused by FEE SAU, shall be less than 1 x 10-* ms?/Hz72

> FEE-671/1S-0400/T: The relative fluctuations of the AC actuation voltage
amplitude at waveform carrier frequency, due to stability of DAC voltage
reference, and measured at DVA output in the High Resolution Mode for peak
amplitudes between 5V and 10V shall be less than 2opm/Hz'2 in the extended
frequency range between 0.3mHz and 30mHz

> FEE-672/1S-0710 I1S-0720/T: The actuation electronics voltage noise measured
at DVA output in the High Resolution Mode shall be below 10mV/Hz2 in the
frequency range between 1mHz and 1Hz in the presence of any Science Mode
AC or DC voltages (DC between 0 and £5V)

0 Other performance requirements find verification difficult
> Tip-off speed of TM: still debating on how to verify this requirement

> Fluctuations of B field cannot be measured with existing techniques
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Lesson 2: requirement vs. verification

d

d
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The method of verification should be at the heart of each
requirement

Minimize verification by Analysis or Review (of design)

> Test! (John Mather's talk at Symposium Dinner)

» With procedure, a configured item, and quantified objectives

Each hardware item, at each level of hardware development
should be able to verify all (-most) of its requirements

> Exception: avoid over-testing & over-handling

Example 1: requirements for Electrode Housing development
should only (mostly) consider mechanical requirements

Example 2: requirements for FEE development should be
measurable with a fluke
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Case 3: PSD’s for engineers

LSD calculations for
the thermal I/F
between the LTP Core
Assembly (LCA) based
on input data (in the
time domain)

The purpose of this T e

analysis is the

comparison with and 1_qu-¢.§ T -
the evaluation of LSD ' '

. 1.00E-04
calculations to support

design work on the 1.00E-05
location of the LCA P

thermal shield

1.00E-07

1.00E-08
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LSDs for same input data

O Default settings: PSD type "pwelch" with a
smoothing factor of 10 (i.e. averaging input
data) and a Blackman window

O Default settings. Input data vector is limited to
21,600 s (with an output step size of 15 s),
smoothing is too strong and obviously not
adequate for the number of input data, which is
likely not sufficient for smoothing

O LSD w/o smoothing (SF = 1). The LSD shape
now shows a behaviour, more typical for a
thermal system, acting as a low-pass filter, with
a 1/f shape

> At the upper end of the LPF MBW numerical
noise can be observed, which is related to the
accuracy of the input data (in this case only 7
decimal places)

4—

Q A slight smoothing enables the LSD to show
better identification of thermal stability numbers
at certain frequencies

> At the lower end of the MBW, the figure indicates
a thermal stability is at 1x10-5 K/v Hz
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Let’s open more windows

eeeeeeeeeeeee

O And more windows...
> The good guys: Hamming window, Tukey, Chebyshev, Parzen
> The bad guys: No window, Flat Top window, Bartlett window

0 Some windowing method may not be adequate for a certain type of
input
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Lesson 3: develop tools & methods

O Develop and certify standard tools and methods for
» PSD analysis: tailoring to different domains might be necessary
» Gravity data, analysis and verification
» Magnetic field analysis and verification
> Testing procedures
O Improve confidence in existing software tools
» Large numbers, small numbers
> Numerical instability or artifacts
> FEM, thermal analysis

O If possible, reduce the learning curve of engineers and industrial
teams by writing requirements in their own language
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Case 4: 16 bit ADC - building blocks

Functional diagramm of FEE actuation function

Excitation

C. Garcia/lESTEC

>

TM electrode pair

f

f

v
Coupling circuit Bandpass Coupling circuit
t ¥ t
Lowpass Galvanic separation Lowpass
5 ¥ £
>—-A-feedback Difference extraction >—-A-feedback
£ ¥ £
High voltage stage Preamplifier/range High voltage stage
= SW. A
Integrator Bandpass Integrator
£ ¥ £
Range switching Synch. Rectifier Range switching
£ ¥ £
16bit DAC Lowpass 16bit DAC
t v 1
Interpolator/controller 16bit ADC Interpolator/controller
. ¥ T

Voltage regulation

Reference voltage

6th LISA Symposium, GSFC, 19-23 June 2006




Case 4: 16 bit ADC - building blocks

O A qualified >20-bit ADC (and DAC) would have simplified mode switching,
and reduced noise in actuation Sigma-Delta loop

O A qualified hybrid for the ultra-stable, temperature compensated, voltage
reference (for ADCs and DACs) would have improved actuation amplitude
stability

O A qualified auto-zero, bipolar, operational amplifier would have reduced
noise in sensing and actuation channels at low frequencies (<10mHz)

O A qualified high-impedance (FET), low noise and high-speed operational
amplifier would have simplified sensing front-end design and reduced
sensing noise

O A qualified hybrid for the sensor front-end, being a high impedance circuit,
would have reduced mass & power, as well as improved performance
(size matters)

O A qualified FPGA with ~million gates (e.g. RTAX-S series), would have
provided more flexibility for a system on a chip design, and less mass (vs.
RTSX-SU series, with <0.1 million gates)

O The acquisition chain could be simplified and SNR and offset problems
relieved if the modulated carrier frequency is directly digitised and
demodulation done numerically
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Lesson 4: qualify building blocks

O For the FEE, the most difficult requirement for LISA might be the
actuation, in-band, noise floor of 1uV/rtHz @ 0.1mHz (TBC)

> LTP requirement is 10uV/rtHz @ 1mHz and is difficult to achieve
O Evaluate, develop & qualify adequate components and circuitry
O Critically monitor on-going development

> Application (mission critical?)

> Environment

> Usage (lifetime)

> Schedule

O Look at vendor claims with inquiring eyes

O Get early your EEE parts expert or Product Assurance on-board
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Case 5:r mechanisms in LPF

O No mechanisms on LPF spacecraft during science operations

O Early technology development of Hold-down and Release
Mechanism encountered “evolving” requirements

> The ability to release the TM at very low tip-off speed and rate was
added during the technology development

O The competitive selection process opted for a different technology

> The TM interface to the mechanism was re-designed

» The mechanism interface to the VE (Vacuum Enclosure) was re-
designed

O The mechanism functions were split in three sub-mechanisms
> Hold-down for ground and launch loads
> Hold-down and pre-release in orbit
> Low-speed release system

O Interfaces changed !
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Lesson 5: on mechanisms

Mechanisms are heavily dependent on configuration

Be watchful of a design that was “qualified” for a “similar”
application

Be watchful of bread-boards: details matter

Reminder: LISA Pathfinder has no mechanism in the optical path
or inside the DFACS control loop during science mode

Reminder: most mechanisms in orbit include SPF’s (single point
failures), very often at mission level !

If someone has an idea on how to remove the need for any
mechanism, please heed his/her words
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Case 6: performance prediction

At LTP PDR, it was noted that performance analysis or resulting performance
budgeting was mainly relying on earlier work by the science community

The LTP Industrial Architect (ASD) had not performed independent analysis of
requirements and could not present their own performance budget

This issue was alleviated by

» Overall Mission Performance engineering is performed by ASU

» There was confidence in the work by the science community

However, it became clear that ASD should have the capability to perform
independent performance assessment

So what should we do?

» Perform a critical analysis of all the mathematical formulation needed to establish and
monitor the LTP performance budgets, and get the corresponding formulation approved
and configuration controlled

» Create, validate and use an LTP performance model, based on the agreed mathematical
formulation, to validate the adequacy and the current apportionment of performance
requirements, the payload design, as well as to compile the predicted performance
budgets from the test results throughout the LTP development lifetime.

Yes, we are doing it
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Lesson 6: transfer knowledge

O The science community has a wide and deep knowledge from
ground installations, experimental metrology, theoretical work,...

O The “industrialisation” of this knowledge is key in order to develop
a space mission that serves the purpose of the science community

> This is applicable to LISA Pathfinder
> Possibly so for LISA, too
O This is achieved through

> The creation and maintenance of models steered to the development
process of space missions

> Fruitful communication between scientists and engineers

O Performance prediction goes from hardware details (FET design)
to system overall performance (3 x 1074 ms-2/Hz7?)
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Case 7: performance verification

At LTP level we are defining (apologies for the acronyms):
Q Engineering Model Tests

C. Garcia/lESTEC

>

>

>

>

TRP OB, side walls, struts, EM Laser & DMU, set-up in a FM representative configuration (from
mechanical & thermal point of view)

Test objectives: Verify OMS performance under vacuum, including thermal effects and influence from
OBA mounting struts

Test set-up: Vacuum chamber (optically suitable), remotely controlled movable test mirrors for external
adjustment

Option: connect with DFACS set-up for closed loop optical control of mirrors?

Mechanical LCA (pre-)qualification for FM

>

Vibration test of a mechanically representative LCA setup

OMS & DMU PFM Tests

>

Tests as the OMS EM test described above, but using the PFM units

LCA PFM Tests

>

>
>
>

Vibration, shock and thermal tests: only a “go-no go” check of the OMS is possible due to the optical
alignment of the TMs held by the CMA plungers

How do we know the TM has not been damaged along the way, desirably down to the launch pad?
How well can we measure the caged TM position via the IS FEE electrostatic sensing?
How can we practically check LCA internal alignment, desirably down to the launch pad?

LTP End-to-end verification

>

Verification of the actuation function of the IS FEE in an integrated LTP configuration, through house-
keeping parameters

> A “go-no go” check of the discharging function to verify, at least, that the UV light arrives at the EH/TM
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Lesson 7: sort out the testing now

O Itis never too early to work on
> Detailed descriptions of the tests, H/W and GSE configurations

> AIT plan describing in detail documentation tree to be established for
further definition of the AIT programme (e.g. test specs, procedures
inputs for S/C level tests, etc).

> The planning of the related preparatory activities

O Work out early facility requirements based on verification needs

O Plan the logistics
> Money can be saved if equipment from other sources can be reused

» Poor planning causes delays when it hurts most

O Engineers take requirements seriously (S. Vitale)
O The LPF business is the “creation of heritage”
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Mid-way lessons learnt: Top Seven

Keep the hardware flow simple

Write requirements with their verification in mind

Develop and certify tools & methods (for engineers)

Qualify building blocks, design around qualified components

Watch out the mechanisms: they are configuration dependent

oo O A WO DN -

Transfer knowledge to engineers (and back?)

O Combine hardware performance with system performance

7/ Sort out the testing early
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In the near future...

The need for mass and power margins
The need for stress margin

Vacuum maintenance

Cleanliness through life cycle

Physical and operational alignment
Synchronisation of units

Redundancy and performance
Software validation

End-to-End functional and performance analyses & tests
GSE readiness

Operations planning

Commissioning & calibration runs

Thank you for being patient with LPF: we are hurrying up
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